



TIMETABLE

Action		2017				2018				2019				2020				2021				2022			
Action number	Name of the action	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV
<b>A. Preparatory actions (if needed)</b>																									
A.1	Mapping and networking			■	■																				
A.2	Communication strategy			■																					
<b>B. Core actions (obligatory)</b>																									
B.1	LIFE WEEE Integrated Governance Model				■	■	■	■	■	■	■	■	■	■	■	■									
B.2	Actions for SMEs					■	■	■	■	■	■	■	■	■	■	■									
B.3	LIFE WEEE communication campaign							■	■	■	■	■	■	■	■	■									
B.4	LIFE WEEE ICT Tools for SMEs and citizens					■	■	■	■	■	■	■	■	■	■	■									
<b>C. Monitoring of project impact (obligatory)</b>																									
C.1	Monitoring and evaluation of the socio-economic impact			■	■	■	■	■	■	■	■	■	■	■	■	■	■								
C.2	Monitoring and measuring of performance indicators			■	■	■	■	■	■	■	■	■	■	■	■	■	■								
<b>D. Communication and dissemination of the project and its results (obligatory)</b>																									
D.1	INFORM@LIFE WEEE			■	■																				
D.2	Transferring the results and lessons learned					■	■	■	■	■	■	■	■	■	■	■									
<b>E. Project management (obligatory)</b>																									
E.1	Project management			■	■	■	■	■	■	■	■	■	■	■	■	■	■								
E.2	Reporting and monitoring			■	■	■	■	■	■	■	■	■	■	■	■	■	■								
E.3	After LIFE Plan															■	■								

